
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:37 AM
Run date

Time

Reviewer: Jefferson, Paul 24-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 379 Date: 08-Jul-2011 Friday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 668

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

CCO #140

•Pick up cylinders from CCO 140 site and deliver to water bath on Yerba Buena Island.
•CCO 140 visit to observe pad eye removal from the top of the deck plates .
•CCO 140 form removal of the approach slabs
•CCO 140 placement of Set 45 between the approach slabs and the Trelleborg unit .
•Extra Work Bills
•Diary work
Accrued 2 hours of overtime covering Change Order work.

Bid Item: 001 0-SJT-EFA.140CCO-140 Seismic Joint Testing

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

8.00

000459

0.00

No

0.00 0.00

GENERATOR, 7000 WATT

8.00

000009

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Tossie MasonIronworker 8.00 0.00 0.00 8.00

APP RYAN BROWNIronworker 8.00 0.00 0.00 8.00

FOR JAMES STURGEONIronworker 1.00 0.00 0.00 1.00
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